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de maximis, inc. 

November 14, 2008 

Ms. Alice Yeh 

186 Center Street 
Suite 290 

Clinton, NJ 08809 
(908) 735-9315 

(908) 735-2132 FAX 

VIA ELECTRONIC & US MAIL 

ATTN: Lower Passaic River Remedial Project Manager 
Emergency and Remedial Response Division 
U.S. EPA, Region 2 
290 Broadway, 19th Floor 
New York, New York 10007 

Re: Monthly Progress Report No. 18- October 2008 
Lower Passaic River Study Area (LPRSA) Remedial Investigation/ 
Feasibility Study (RI/FS) 
CERCLA Docket No. 02-2007-2009 

Dear Ms. Yeh: 

de maximis, inc. is submitting this Monthly Progress Report for the above­
captioned project on the behalf of the RI/FS Agreement Settling Parties 
(Cooperative Parties Group or CPG) pursuant to the Administrative Settlement 
Agreement and Order on Consent (Settlement Agreement or AOC). The 
Progress Report satisfies the reporting requirements of Paragraph 42 of said 
Settlement Agreement. 

(a) Actions which have been taken to comply with this Settlement 
Agreement during the previous month. 

Meetings/Conference Calls 
• The CPG held a press event on October 22 attended by representatives of 

several of the local newspaper and TV stations to observe sediment 
coring and sample collection field work on the Lower Passaic River (LPR). 

• CPG participated in the Newark Bay (NB) team conference call with EPA 
on October 15, 2008. 
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Correspondence 
• On October 1, EPA provided to CPG their Responses to Comments on 

draft Field Sampling Plan Volume 2 (FSP2). 
• On October 6, EPA provided comments via e-mail to CPG on the CPG's 

draft Quality Assurance Project Plan (QAPP) for periodic bathymetry 
surveys. 

• On October 7, CPG sent EPA a revised QAPP for periodic bathymetry 
surveys via e-mail. EPA approved the QAPP by e-mail to CPG on the 
same day. 

• EPA forwarded additional comments from Dr. Roger Flood regarding the 
CPG response to EPA comments on the 2007 bathymetry survey. No 
formal response to these comments was requested by EPA; however, the 
CPG did review the comments to determine their applicability to the 
upcoming 2008 survey. 

• On October 9, CPG sent an e-mail to EPA inquiring about the status of the 
LPR/NB Sediment Transport Model. 

• On October 15, CPG submitted the September monthly progress report to 
EPA. 

• On October 29, CPG submitted revision 4 to the Low Resolution Coring 
(LRC) program QAPP. 

Work 
• CPG continues work on the LRC program; 88 sediment sampling locations 

of the proposed 115 locations have been completed and a total of 511 of 
an estimated 756 samples collected. The number of samples processed 
which includes QC samples (duplicates, MS/MSD and EPA split samples) 
is 579 as of October 31, 2008. 

• CPG completed its initial review of the EPA CSO/SWO Monitoring Plan, 
which was submitted to the CPG on August 27, 2008. 

• CPG initiated review and discussion of collection of physical water column 
data. CPG also had discussions with Tierra Solutions to coordinate this 
effort with the NB RI/FS portion of the monitoring program. 

• CPG held several coordination calls with Deltares and Moffat & Nichols 
regarding reviews of existing data, potential data collection, and modeling 
coordination with the RI/FS. 

• CPG is continuing to transition information to the modeling team of Moffatt 
& Nichols and Deltares. CPG has transferred modeling files and other 
data to these firms. Regular communication is occurring among the project 
team and with the modeling firms, including web-based presentations on 
the data, which are taking place approximately every two weeks. 
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• The CPG continues to review EPA's Responses to Comments prepared 
by CPG, Tierra Solutions and Partner Agencies (PA) on draft FSP2 in 
August 2006. A meeting is now planned for December 3 to review and 
clarify the EPA Responses to Comments. 

(b) Results of Sampling and Tests 

• PDFs of the lab data packages and copies of lab EDD files, received in 
October 2008 will be provided to EPA under separate cover. 

• A Region 2 MEDO submittal of data validated in October 2008 will be 
provided as an upload to the EPA PREmis web portal. 

(c) Work planned for the next two months with schedules relating to the 
overall project schedule for RI/FS completion 

• CPG will continue the LRC field work, with completion of the effort now 
scheduled for on or about December 9. 

• CPG will complete the 2008 bathymetry study, with a tentative 
mobilization date of November 17 for this field work. EPA will be notified in 
advance of the field mobilization. 

• CPG is planning for a December 3 meeting with EPA and PA to review 
and discuss EPA's Responses to Comments, clarify key issues, and 
identify unscoped tasks in FSP2. 

• CPG will continue to integrate the modeling team into the project through 
web-based presentations of the investigation and historical site data. 

• CPG will meet with EPA and Tierra Solutions on November 18 to discuss 
technical elements of the proposed CSO/SWO Monitoring Work Plan. 

• CPG and EPA will initiate the bi-monthly modeling calls on November 17, 
2008. 

(d) Problems encountered and anticipated problems, actual or anticipated 
delays. and solutions developed and implemented to address actual or 
anticipated problems or delays. 

The CPG Modeling Team has not yet received the sediment transport numerical 
model from the EPA. Based on conversations with EPA, the receipt of this model 
is now expected in February 2009 which was previously anticipated in 
September 2008. 

,.,_ 
t,.) PAPER 



Ms. A. Yeh 
LPRSA RIIFS • Progress Report No. 18 - October 2008 
November 14, 2008 
Page4 of4 

If you have any questions, please contact me or Rob Law at (908) 735-9315. 

Very truly yours, 

cc: Sarah Flanagan, EPA Office of Regional Counsel 
William Hyatt, CPG Coordinating Counsel 
Lisa Baron, USACE 
Tim Kubiak, USFWS 
Reyhan Mehran, NOAA 
Janine MacGregor, NJDEP 
Elkins Green, NJDOT 
Dave Nakles, ENSR 
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